SCL CAPITAL IMPROVEMENT PROGRAM - Q3 2019 (pollars in Millions)
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Risk Selected Discrete Projects Revised  Pending Budget  Remaining YE LTD Actuals Original Revised  Change
Budget Transfers Used YE Forecast Variance (thru 2018) TPC TPC to TPC
Advanced Metering Infrastructure 173 0.0 10.0 7.3 0.1) 831 1004 97.7 2.7
Alaskan Way Viaduct 422 (2.0) 7.5 8.3 245 175.9 2571 2571 0.0
- Denny Substation 42 231 73 20.6 0.6) 204.0 209.6 2327 23.1)
Diablo Powerhouse - Rebuild Gen 32 438 0.9) 4.2 0.5) 0.2 174 22.2 213 0.9
Boundary Licensing Mitigation 54.5 (26.1) 225 15 45 725 400.0 400.0 0.0
- Boundary Powerhouse - Rebuild Gen 51 1238 1.0 124 22 0.7) 93 19.5 24.0 4.5)
Denny Transmission Lines 3.6 0.0 0.6 2.5 0.5 171 70.1 718 1.6)
Western Energy Imbalance Market 10.4 0.0 8.2 1.2 0.9 29 14.0 13.6 04
2019 Program Spending
A Revised Pending Remaining YE 2019 Year- 2020 3 Year
Risk Selected Programs Actuals YTD A 2018 Actuals
Budget Transfers YE Forecast Variance End Forecast Endorsed Average
I overhead Equipment Replacements 113 7.0 10.8 7.0 0.5 113 17.8 12,5 139
B Pole Attachments 161 0.0 128 47 (1.4) 118 175 7.3 12.2
I oenny substation - Network 23 240 151 139 2.8) 68.9 29.0 112 36.4
Pending transfers submitted on the Q4 supplemental request have a planned approval of December 2019
Q3 2019 >$500K Variance Report
. Budget Used Year End
. Revised .
Master Project thru Forecasted Variance
Budget
September Spend
MC-CL-YN8404: Denny Substation - Network 26.3 15.1 29.0 (2.8)
MC-CL-YR8452: Pole Attachments 16.1 12.8 17.5 (1.4)
MC-CL-YN8203: BROAD STREET SUB NETWORKS 49 51 57 (0.8)
MC-CL-XB6351: Bdry U51 Generator Rebuild 13.8 124 14.6 (0.7)
MC-CL-YT7104: Transmission Reliability 24 29 3.0 (0.6)
MC-CL-YS7757: Denny Substation Development 27.3 73 279 (0.6)
MC-CL-XS6583: SK - DC Battery System 0.2 0.7 0.7 (0.5)



